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CITY COUNCIL REPORT 

Capital Project 2022C0144 Park – Jaycee Park Restroom Renovation  
 
Total Project cost $31,180 
 
The Jaycee Park Restroom Renovation Project is a carryover from FY2020 due to COVID-19.  
The project will renovate and update the park restroom facility. These deficiencies were 
identified in the Facilities Condition Assessment. The Facilities and Grounds Division will act 
as the General Contractor on this project.  To date the following work has taken place: 
 

• Exterior Door Replacement 
• Interior Painting  
• Drinking Fountain Upgrade to South Building 

 
Forthcoming work to be completed:  
   

• Rollup Door Replacement   
• Plumbing Fixture Upgrades 
• Painting 
• Site Work 
• CMU Block Repairs  
• Interior Storage 
• Lighting 

 
This Project is projected to be completed by June 30, 2022. 
 
 
Capital Project 2022C0143 Park – Boulan Park Restroom Renovation  
 
Total Project cost $36,250 
 
The Boulan Park Restroom Renovation Project is a carryover from FY2020 due to COVID-19.  
The project will renovate and update the park restroom facility. These deficiencies were 
identified in the Facilities Condition Assessment. The Facilities and Grounds Division will act 
as the General Contractor on this project.  To date the following work has taken place: 
 

• Exterior Door Replacement 
• Interior Painting  
• Drinking Fountain Upgrade 

 
Forthcoming work to be completed:  
   

• Rollup Door Replacement   
• Plumbing Fixture Upgrades 
• Painting 
• Site Work 
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